



90-Day Roadmap & Daily Follow-Through

FOUNDER OPERATING DISCIPLINE

90-Day Roadmap

Phase	Focus
Days 1–30 — Foundation	Finalize governance & policies; stand up bookkeeping/compliance; publish core materials; begin advisor outreach; build initial grant prospect list.
Days 31–60 — Pipeline	Submit first capacity/planning grant applications; formalize 2–3 advisors; begin land & partner conversations in Pueblo; launch donor outreach.
Days 61–90 — Traction	Follow up on submissions; expand partnerships; complete initial feasibility notes; report progress; plan next funding cycle.

Daily Follow-Through

Morning — Funding & Revenue

Research grants • work on applications • send outreach • track deadlines • follow up with donors and partners.

Midday — Foundation Infrastructure

Improve documents • organize files • update the website • build the board/advisor pipeline • maintain compliance readiness.

Evening — Long-Term Vision

Land research • development concepts • renewable-energy research • community planning • strategic learning.

Weekly Rhythm

Day	Theme
Monday	Funding Day
Tuesday	Document Day
Wednesday	Relationship Day
Thursday	Land & Development Day
Friday	Organization Day
Saturday	Education & Strategy Day

Sunday	Reset & Review Day
--------	--------------------

Contact Nathaniel Jerome Romeo Fell III, Founder & President • (720) 246-1534 • admin@romeofoundation.org
• romeofoundation.org

This document is for informational and partnership-development purposes. The Foundation is an early-stage nonprofit; references to communities, facilities, and infrastructure describe planned, phased development subject to feasibility, funding, engineering, permitting, and local approvals. No funding, land, or construction is represented as secured unless expressly stated.